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15 Jason Kerby MF017 Fire Station Emergency Signals Signal for Fire Station 7 & others. Final Completion August 2015 Construction 100 373,000$                         

14 IT MF054 Prosecutor's Office Software Replacement

Replace outdated and no longer supported application software used to manage case information by the 

Prosecutor's Office with new and more functional application software.

14 IT MF055 Fire Station Connectivity Infrastructure Support

Replace and upgrade obsolete microwave infrastructure at the public safety complex and at various fire stations 

around Gilbert. The fire stations receive and transmit alerts and data over the microwave system, and the primary 

facilities are now outdated and no longer supported with parts or service by the manufacturer.

 $                        312,000 

15 IT MF056 Human Resources Information System Replacement

Replace the current Human Resources Information System (HRIS) with a comprehensive system incorporating the 
following features: HR Management, benfits administration, salary planning and budgeting, time and attendance, 
learning management system (LMS), talent management (recruitment, onboarding, performance management, and 
succession management), compliance and reporting, workforce analytics, and online services.

 $                        499,000 

15 Jason Kerby MF217 Fire Station No. 7 Relocation of Fire Station No. 7 to Warner and 130th Street Final Completion August 2015 Construction 99 5,945,000$                      

14 IT MF222 Police Application and Network Support

Upgrade the two factor authentication systems for the Police Department network, replace 25 mobile data 

computers mounted in police patrol cars, and upgrade the Police Department's Computer Aided Dispatch (CAD), 

Mobile, Records Management System (RMS) and Mobile for Public Safety (MPS).

 $                     1,441,000 

16 IT MF223 Topaz Radio

The cities of Mesa, Gilbert, Apache Junction have formed an East Valley Cooperative to provide radio support and 
communications infrastructure for the public safety entities of these cities. This covers our police, fire, and public 
works radio systems. Linking the radio systems of multiple jurisdictions maximizes public safety, promotes 
interoperability and fosters regional efficiencies which ultimately better serves our citizens. The Topaz website 
http // topa r c org/ Abo tTRWC asp  pro ides comprehensi e details on the location and scope of this 

 $                     9,182,000 

15 IT MF226 Security Access System Upgrades Upgrade/replace the badge reader system on all facilities town-wide.  $                        410,000 

15 IT MF227 Permitting System Replacement

Replace the EDEN permitting system with a new, modern software application that can better automate the 

planning, building, engineering, inspections, and code compliance process.

 $                     2,000,000 

15 John Morgan MF228 CNG Fueling Station CNG fueling station at the South Area Service Center Construction to start in August 2015 Pre-construction 100 1,600,000$                      

16 IT MF232 Finance, HR, and Payroll System Replacement
Replacement of the Town's finance, HR, and payroll systems. The current systems were implemented in 2001 and 
the vendor has announced that the system will no longer be sold in competitive bid situations. An end of life date 
has not been provided.

 $                     2,029,000 

16 IT MF234 Parks & Recreation Reservation System Replacement Replace the Parks & Recreation reservations system. 211,000$                         
16 PM Non-CIP Coldwater Drainage and Roadway Improvements Completion of approximately 750 feet of draiange channel and roadway improvements. Not yet started. Inception

15 PM Non-CIP Bridge Assessment (Val Vista North Williamsfield) An Assessment of the current integrity of the Bridge on Val Vista just North of Williamsfield.
AZTEC Engineering will be doing an assessment on the bridge for delamanation and 
structural ingegrity. Assessment 0  $                                    - 

15 Ryan Blair Non-CIP Mercy and Rome Sink Hole
To remove and replace the asphalt and approx. 500 cubic yards of soil and explore for possible leaks.  Also to 
remove and replace concrete items. Construction will start 7/10/2015 Construction 0  $                          93,000 

15 Ryan Blair Non-CIP Adore Trails Curb/ADA
To meet with developer/contractor and find a solution to non-compliance curb &Gutter, ADA Driveways and 
Handicap Ramps.

Met with Legal and a letter is being sent out to Taylor Morrison not accepting their 
proposal for the fix and giving them the Town's proposal to remove and replace the 
non-compliant driveways and curb and gutters. TBD 0  $                          20,000 

15 Ryan Blair Non-CIP Gail Drive Water Line To procure easements along Gail Drive and Construct an 8" water line approx. 500 LF.
Council approved contingency monies for design and construction services on June 
25th. Design 0  $                                    - 

15 Tom Condit Non-CIP Heliae Site Phase II Geotechnical Study
Study to determine soil remediation measures and costs for future commercial development on Town-owned 
property north of the current Heliae site Draft report under review, Tom's group finishing review by 7/2. Study 95 18,996$                           

15 PM PKID 07-03 Park Village Emerald Bay Dr Basin Landscaping Landscape irrigation and landscape planting replacement
Contract approved at 6/25 Council Meeting, Contractor is signing contracts and 
getting bonds. Construction 0  $                        214,000 

15 PM PKID 07-04 Spring Meadows Saratoga St Basin Landscaping Landscape irrigation replacement with new landscape additions
Contract approved at 6/25 Council Meeting, Contractor is signing contracts and 
getting bonds. Construction 0  $                          50,000 

Agenda Item #2
Overview of Capital Improvement Plan - Project Update
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15 PM PKID 07-09 Morning Ridge Silver Creek Basin Irrigation Replacement Landscape irrigation replacement
Contract approved at 6/25 Council Meeting, Contractor is signing contracts and 
getting bonds. Construction 0  $                          38,000 

15 PM PKID 07-11 Cassia Place Red Rock St Basin Irrigation Replacement Landscape irrigation replacement
Contract approved at 6/25 Council Meeting, Contractor is signing contracts and 
getting bonds. Construction 0  $                          20,000 

15 PM PR006 Heritage Trail
This project is to install a multi-modal canal trail improvements from the Western Canal South t Warner Road.  
Improvements are to include landscaping, concrete pathway, rest areas, ramadas, and signing.  

This project is on hold waiting for SRP to finish design and construction of their well 
site at Warner and Gilbert Road along the canal.

On-Hold (95% 
Plans have been 
completed) 95%  $                     1,497,000 

15 Ryan Blair PR011 Western Canal Trail
This project includes improvements along the south side of the Western Canal from Cooper Road West to Chandler 
Limits.  Amenities include Ramada's, landscaping, bank stabilization, concrete pathway and signing. NTP was issued on June 29, 2015 for construction services. Construction 0  $                     1,154,000 

16 Jack Gierak PR031 Chandler Heights Lower Basin

Joint effort with the Flood Control District of Maricopa County, this project will be the largest public park assembled 
in Gilbert. The land will be designed to serve two purposes: flood control and storm water retention, as well as park 
and recreation amenities. Situated along the East Maricopa Floodway (Superstition-Santan Corridor and Marathon 
Trail), the park will be a destination facility for a variety of recreation pursuits for a regional population. Project 
components include, property acquisition, field needs assessment, conceptual design, conceptual plan agreement 
and construction. Estimated park opening December 2018. RFQ has gone out for master plan services for entire site. Master Plan 10  $                   74,090,000 

16 Jack Gierak PR056 Parks and Trails Sign and Lighting Program

This project includes signs for parks, trails, and funds for trail lighting. The project will develop sign designs and 
themes for trail signage (50 signs) to include informational and directional signage. Parks signs (40 signs) are to 
replace worn and outdated rules/regulations signage. The sign program for parks and trails is scheduled to begin in 
FY2016. The trail lighting portion is funded subsequent years. Project not started yet.  Design 0  $                     6,660,000 

16 Ryan Blair/Parks PR057 Urban Lakes Renovation

Dredge and renovate the urban lakes at Freestone Park, Crossroads Park, McQueen Park, Discovery Park, Cosmo 
Park, Water Ranch lake and the Municipal Center lake. The lakes have accumulated varying quantities of biomass, 
sludge, and debris, impacting water quality and the balance of the lake ecosystems.  $                     1,085,000 

15 Ryan Blair PR078 Powerline Trail Drainage Grading and Drainage improvements along the Powerline Trail adjacent to the Holiday Farms subdivision.
Currently the design is complete and am getting 3 proposals to install a drywell and 
soil stabilization on banks adjacent to sidewalk. Construction 0  $                        213,000 

15 Leslie Bubke PR095 Trail Crossing Signals - Phase II Design and construction of 3 new signalized trail crossings Project is at 95% Design review. ADOT led project. Design 95  $                        781,041 

15 Jason Kerby PR098 Mesquite Pool Repairs New plaster, decking, plumbing improvements to Mesquite Pool Construction completed Construction 99  $                     1,202,000 

16 Jack Gierak PR101 Trail - Santan Freeway - Val Vista to Discovery Park

Design and construct a multi-use trail along Santan Freeway from 1/4 East of Val Vista to Discovery Park. This trail 
will provide connectivity to the existing 202 trail from Zanjero Park and Mercy Gilbert Hospital to Discovery Park at 
Greenfield and Pecos. Project not started yet.   $                     2,640,000 

15 Ryan Blair PR103 Playground Replacement
To remove and replace play structures at Crossroads Park, Freestone Ball field, Vista Allegre, Oak Tree Ease and 
West, Veteran's Park and Village II East.

This project was approved by council on June 25, 2015 and am waitng on signed 
documents.  Construction 0  $                        900,000 

15 Jason Kerby PR105 Pool Pump Pits Upgrades to all four Gilbert pools per OSHA requirements On hold On-hold 0  $                        193,000 
15 Jason Kerby PR106 Pool Chemical Rooms Upgrades to all four Gilbert pools, separating chemical storage from one to two rooms Design complete, construction on hold until 11/15 On-hold 0  $                        355,000 

16 Jack Gierak PR113 Pedestrian Crossing

 The Town of Gilbert operates a shared use recreational trail designated as the Western Powerline Trail (WPT) 
along the Salt River Project’s (SRP) Lateral 9.5 (Western Canal) and parallel to SRP’s high voltage transmission 
facilities. At the project location, the trail has termini on either side of the Union Pacific Railroad (UPRR) Phoenix 
Subdivision (Mainline) at Neely Street and at a pedestrian bridge crossing the canal about ¼ ‐mile east of the 
UPRR mainline. There is no existing legal crossing of the UPRR Right-of-Way in this location. This project would 
design and construct a grade separated pedestrian crossing at the UPRR mainline establishing safer, unobstructed 
pedestrian connectivity to a heavily used regional trail system. Included in the project is the completion of trail 
improvements approximately 1/8 mile on either side of the crossing location.

Project not started yet.  Currently have conceptuals - Aztec has completed a study?  
Grant construction funding a possibility and would impact timing of project.  Parks with 
Kristin and Leslie for grant funding opportunities. Design 0  $                     4,773,000 
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16 Town Manager's Office PR114 Elliot District Park Repairs

Complete the repair work at Elliot District Park (EDP) (otherwise known as Big League Dreams), identified as CIP 
No. PR020 that provided for the original design and construction of EDP between 2006 and 2007. The total scope 
of work includes remediating 1) ADA compliant ramps and stairs in the clubhouse buildings, 2) Height of 
playground shade structure, 3) ADA compliant stadium stairs and handrails, 4) Depressed stairways for ADA 
compliance around the perimeter of the clubhouse buildings, 5) ADA compliant stairs and handrails at dugout 
stairways, 6) ADA compliant switchback walking surfaces, and 7) ADA defined trip hazards in existing flatwork 8) 
site drainage (including flatwork and fields) 9) parking lot and 10) structural repairs on the administrative and 
clubhouse buildings. On-going Post-Construction 90  $                   29,043,000 

16 Parks PR119 McQueen Activity Center Roof Resurface Project
Install a foam roof over the original section of the McQueen Park Activity Center, approximately 15,000 square feet, 
which was constructed in 1997 which has developed leaks. Project not started yet.  Construction 0  $                        563,000 

15 Jack Gierak PR122 Freestone Recreation Center Roof Repair

An assessment of the structure for any other structural issues that need to be addressed prior to roof removal and 
replacement is to be a part of this project. The budget proposed is currently for this assessment and the removal 
and replacement of the metal roof section of Freestone Recreation Center, approximately 20,000 square feet.

Draft assessment report has been developed and will be shared with Parks with 
recommendations. Pre-Design 10  $                     1,100,000 

15 Jack Gierak RD110 Vaughn Avenue Parking Garage

Design and construction of a structured parking facility located near Vaughn and Ash on the north side of Vaughn 
in support of the restaurant and entertainment uses developing in the Heritage District. The garage is planned for 
364 spaces in a four-story structure with restroom facilities and surrounding surface parking. Includes additional 
roadway improvements for circulation and access.

Project was substantially completed on 9/19/14. The project was not closed out due to 
pending mitigation of drainage problem. Warranty 98  $                     8,301,000 

14 Ron Nadzieja RD115 Saint Xavier University

The proposed facility will be an approximate 87,000-square-foot, four-story building located on Vaughn Avenue, 
west of Gilbert Road, and west of the anticipated Heritage District parking structure. Design of this facility will 
include, but is not limited to: academic space, administrative space, laboratories, parking, retail, and lease space. 
In addition, the building will be built with sustainable building products that ultimately lower the long-term 
maintenance and operations of the facility. School is complete and turned over to Saint Xavier. Warranty 5  $                   40,305,000 

15 Ryan Blair RD116 Ash Street Extension

To extend Ash Street from the Western Power Line Trail north to Juniper Avenue with a tie in connection to 
Heather Court to the west. Design improvements will include a 40' back of curb to back of curb roadway, drainage 
pipes and retention basin, new water and sewer lines, street lights and piping an open irrigation ditch. Curb, gutter 
and sidewalk will be added to the south side of Juniper Avenue to complete a continuous pedestrian path. This project is 100% designed and am waiting on signed mylars and ATC Permit. pre-Bid 0  $                     1,560,002 

16 Ryan Blair RD201 Heritage District Water and Sewer Improvements

This project will repair and replace water and sewer lines located in priority locations within the Heritage District 
based on the Heritage District Water and Sewer Assessment. The project will be completed in three phases. 
Infrastructure improvements in the Heritage District are identified as a high priority in the U.S. Department of 
Housing and Community Development (HUD) Community Development Block Grant (CDBG) Five Year 
Consolidated Plan approved by Gilbert Town Council. This project's NTP for Design Services is on 7/7/2015. Design 0  $                        401,700 

15 PM RD202 Wellness Center Wellness Center renovation
Inception activities, meetings with staff, site visit to Chandler facility. Feasibility report 
prepared. Management to decide how to proceed. Inception 50%  $                        492,850 

15 Jason Kerby ST058 Germann Road Improvements, Val Vista to Higley 
Full major arterial roadway improvements: raised median with three travel lanes east bound and west bound, street 
lighting, bike lanes and sidewalk  on Germann Rd from Val Vista to Higley Road 

scheduled to pave base course of asphalt, west bound lanes, on 8/24/15, median 
curb is 98% complete on entire project Construction 50  $                   13,656,000 

15 Jack Gierak ST062 Higley and Williams Field Improvements Intersection widening Condemnations continue, RWCD items, warranty expired 5/15/15 Post-Construction 80

16 Eliana Hayes ST071 Baseline Road Improvements - 24th St to Consolidated Canal Widen remainder of Baseline Rd to a six lane section with a center left turn lane, install medians, and other 
draiange and sidewalk improvements. Mesa is the lead agency. Design to begin in FY2016? Inception 0  $                     2,658,000 

15 Jack Gierak ST094 Cooper and Guadalupe Intersection

Intersection improvements at Cooper and Guadalupe Roads in accordance with the MAG Regional Transportation 
Plan approved by the voters as Proposition 400 in 2004. Improvements being made to reduce congestion include 
widening to accommodate additional through lanes as justified by traffic studies, and related drainage 
improvements. This project also includes the replacement of an existing AC waterline pipe with new ductile iron 
pipe, as well as improvements to UPRR infrastructure.

Design completed, ROW completed (2 condemnation cases pending), ACC approval 
granted, utility relocation completed including SRP 12kV and 69kV (excluding SRP 
irrigation). Construction deferred till FY17 pending project approval. Pre-Construction 100  $                   11,820,000 

15 Jack Gierak ST095 Williams Field - UPRR to Power Road widening Condemnations continue, RWCD items, warranty expired Post-Construction
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16 Tom Condit ST102 Ocotillo Road - Recker to Power
Complete Ocotillo Road from Recker Road to Power Road to minor arterial standards with four traffic lanes and a 
striped two-way left turn median lane, bike lanes and street lights.

Queen Creek is the lead agency. Construction to begin fall 2015. An IGA needs to be 
re-approved by Queen Creek, Gilbert, and Maricopa County. Design 100  $                     3,940,000 

15 Eliana Hayes ST103 Power Road - San Tan Freeway to Pecos Road Widen Power Rd - Mesa led. Cost share reconciliation on-going, de-annexations, annexations, warranty, need as-
builts Post-Construction 80

15 John Morgan ST111 Bus Stop Passenger Improvements, Phase III Design and construct 7 new bus bays with new bus shelters and 10 additional new bus shelters
Design is complete, negotiating task order proposal with Streets JOC contractor, 
acquiring 3 easements for bus stops on private property. Construction 0 1,400,000$                      

15 Jack Gierak ST112 Val Vista Drive - Appleby to Riggs

Comple Val Vista Drive to full width improvements for a major arterial from Allpeby to Riggs Road.  Improvement 
include a six-lane section with raised landscaped median, bike lanes, sidewalks and lights from Ocotillo Road to 
Merlot Street, reducing in the southbound direction from three lanes to two lanes across the Basha High School 
frontage to Riggs Road.  Also includes a 16" waterline in Val Vista from Ocotillo Road to Brooks Farm Road. Design on hold at 95% complete.  ROW acquisition on going. ROW Acquisition 80 21,527,000$                    

15 PM ST119 PM 10 Paving- 164th Street/Riggs North
This Project will provide of the installation of ABC and Asphalt concrete to provide connectivity on 164th Street from 
Riggs north to Seville subdivision and also to help with compliance for air quality requirements.

Design is complete, have negotiating task order for Construction.  In the process of 
procuring land.  (Land was being dedicated to Town.  Lien holders would not release 
lien so the town has to Procure property.) Pre-Construction 0 850,000$                         

15 Jack Gierak ST129 Gilbert and Guadalupe Intersection

Intersection improvements at Guadalupe and Gilbert roads in accordance with the Maricopa Association of 
Governments (MAG) Regional Transportation Plan approved by voters as Proposition 400 in 2004. Improvements 
being made to reduce congestion include widening to accommodate dual left turn lanes in all four directions, 
additional right turn lanes westbound and northbound , and related drainage improvements. Project also includes 
the replacement of an aging existing AC waterline pipes with new ductile iron pipe.

Project was substantially completed on 1/23/15. As of 5/26/15 the GMP was 
reconciled. Contract needs to fix the VMB on Gilbert Road before the project can be 
closed out. VMB to be installed by 7/21/15. Final Completion Certificate to be issued 
after VMB iissue is closed and warrnety to start. Construction 99 10,873,000$                    

16 Jack Gierak ST145 Germann Road - Gilbert to Val Vista

Completion of Germann Road in accordance with the Maricopa Association of Governments (MAG) Regional 
Transportation Plan approved by voters as Proposition 400 in 2004. Improvements are to major arterial roadway 
standards, including six lanes, a raised median, sidewalks, bike lanes, street lights, and improvements to the bridge 
over the Eastern Canal. This project will complete gaps in Germann Road left between areas previously completed 
by development between Gilbert Road and Val Vista Drive. The project will also include Lindsay Road 
improvements between SR202 and Germann Road, building Lindsay Road to a minor arterial standards, including 
four traffic lanes, a stripe two-way left-turn median lane, sidewalk and streetlights. This project needs to be built in 
conjunction with Lindsay Road/SR 202 Traffic Interchange and ST117. 

This project does not have funding and is waiting on bonds.  Furhter discussion will 
happen at council retreat. TBD 0 20,704,000$                    

15 Ryan Blair ST148 Streetlight Rehabilitation

This Project provides for the removal and replacement of deteriorating streetlight poles with the Towns current 
streetlight standard.  This will be Task Order 31 which will be in Val Vista Lakes with a total of 98 collector poles 
being removed and replaced.

All foundations have been poured and poles are being erected.  Next Task order will 
be issued end of July. Construction 80 465,216$                         

15 John Morgan/Jason KerbST152 Higley and Warner Improvements 
Full intersection improvements, partial improvements on Higley Rd consisting of two north and south bound lanes 
with a raised median with street lighting

Council approved contract on 4/30/15 but NTP has not been issued due to budget 
short fall Pre-construction 0 7,354,000$                      

15 John Morgan ST154 Left-Turn Safety Enhancements

Design of improvements at 3 arterial intersections to improve the negative left turn offset conditions. Two 
intersections will have medians narrowed to accomplish this and the third intersection will be converted to protected 
left turns only. Construction funding for FY15 is only for one intersection with the others in FY17 and FY18 Project is at final design, obtaining a proposal from Streets JOC contractor Design 100 145,000$                         

15 Ryan Blair / Streets ST155 ADA Transition To remove and replace deficient ramp, driveway and sidewalk concrete in various locations in Gilbert We are currently 95% complete with Task Order for construction Construction 95 375,000$                         

15 Ryan Blair ST156 Consolidated Canal Bridge Repair

This Project provides for the design and repairing of the bridge deck of the Baseline Road over the consolidated 
canal by hydro-demolition and replacing it with a microsilica concrete and also fixing the asphalt approaches for 
drivability.

Construction is at 80% completion.  Currently the approaches have been milled and 
asphalt will be complete by 7/10/2015 Construction 80 470,000$                         

16 Leslie Bubke ST158 Lindsay Road/SR 202 Traffic Interchange

Construction of a new full daccess traffic interchange at Lindsay Road and SR 202 (Santan Freeway) to provide 
access to SR202 and a frontage road system on the north side of SR 202. The improvements will include the 
construction of the entry/exit ramps and frontage road, improvements to the mainline SR202 to accommodate the 
new TI, reconstruction of Lindsay Road between the ramp termini, relocation of utilities along the Lindsay Road and 
Eastern Canal alignments, reconfiguration and mitigation measures for Zanjero Park, purchase of additional right-of-
way for the TI, and other minor improvements to the existing street network to accommodate the TI. ADOT will be a 
partner agency in design review and construction of the TI. This project needs to be built in conjunction with ST117 
and ST145. scope/ fee negotiation with selected consultant for design concept report Pre-design 5 29,640,000$                    

16 John Morgan ST163 Arterial Streets Reconstruction

This project will address failing sections of Arterial pavement as follows:
Complete Reconstruction of Elliot Road West Bound Lanes from Higley Road West to Canal. Scope includes 
excavation of existing AC and sub base, Geo-grid and install 5" of AC on 12" of abc. 
Complete Reconstruction on Baseline Road West Bound Lanes from Greenfield intersection West to Canal. Scope 
includes excavation of existing AC and sub base, Geo-grid and install 5" of AC on 12" of abc for approximately one 
lane mile. Consultant negotiations on-going. Pre-Design 5 1,755,000$                      
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16 John Morgan ST164 Meadowbrook Village Reconstruction

Complete reconstruction of asphalt and pedestrian walkways of Meadowbrook Village. Expense estimates include 
removal and replacement of 4,300 square yards of roadway, over excavate 9 inches, place and compact 3 inches 
of asphalt on 6 inches ABC along with Geotextile fabric installation. Remove and replace all rolled curbing, 
sidewalk and handicap ramps within Meadowbrook Village Cul de Sacs. All mobilization; grading, public 
information, Storm Water Pollution Prevention Plan, traffic control, pavement marking, utility adjustments. Consultant negotiations on-going. PreDesign 5 858,000$                         

16 Tom Condit ST165 Palm Street Improvements

Design and construction of the west half of Palm Street around the Municipal Complex. Improvements are to 
residential collector standards including two lanes, bike lanes, sidewalks and street lights. Project also includes 
modifications to the existing parking lot. Project not started yet.  Design 0 642,000$                         

15 Jack Gierak SW006 Commerce Avenue Drainage Improvements

 Design and construction of storm water improvements recommended in the drainage study completed for the 
areas along Commerce Avenue east of Cooper Road, and along Cooper Road, to prevent flooding of Commerce 
Avenue and Cooper Road. 

Engineering contract for pre-design phase was approved by Gilbert in May 2015. The 
project kick-off meeting took place on 5/21/15. The pre-design effort will be completed 
with 4 months. Next pre-design meeting to go over site assesment on 6/3015. Pre-Design 0 1,199,000$                      

15 John Morgan/Jason KerbTS122 Higley and Warner
Design and installation of a major arterial traffic signal at the intersection of Higley Road and Warner Road, and 
connection to the signal system. Part of ST152. See ST152. Pre-construction 0 398,000$                         

15 Jason Kerby TS123 Ray and Recker Rd Traffic Signal Traffic Signal at Ray and Recker Rd NTP for Design to be issued this week Design 0 372,000$                         

15 Leslie Bubke TS132 Advanced Traffic Management System - Phase IV

Design and installation of the northwest fiber ring. Includes approximately seven miles of conduit, and fiber optic 
cable, enclosures and related infrastructure. Along Houston, Cooper, Guadalupe, McQueen, Elliot, Cooper, and 
Warner Roads. 95% PS&E have been submitted to ADOT C&S. all clearances have been obtained. Design 1,477,000$                      

16 Jason Kerby TS156 Greenfield and Ocotillo
Design and installation of a mojor arterial traffic signal at the intersection of Greenfield Road and Ocotillo Road, and 
connection to the signal system. Project not started yet.  Pre-Design 0 391,000$                         

15 Leslie Bubke TS165 Baseline Fiber Optic Infrastructure
Design and install 2.3 miles of new fiber optic cable in mostly existing conduit with connection to 7 traffic signals 
and installation of new CCTV cameras at these intersections Construction is complete as of 6/8, including punchlist items. Construction 100 569,000$                         

14 Leslie Bubke TS169 Pecos Road Conduit Installtion - EMF and RWCD Crossing

Installation of a single four-inch conduit with collapsible innder ducts along the Pecos Road alignment across the 
East Maricopa Floodway and Roosevelt Water Conservation District Canal. Connects to existing conduit on both 
ends. ADOT is administering bid & construction phases. Bid 50 125,000$                         

15 Leslie Bubke TS173 East Valley Travel Monitoring

Install Anonymous Re-identification Devices (ARID) at 40 locations in Gilbert to facilitate the calculation of arterial 
travel times in the East Valley. ARID devices will be installed in approximately one-mile increments in existing traffic 
signal control cabinets along Guadalupe, Elliot, Warner, McQueen, Cooper, Gilbert, Lindsay, Germann, Higley, 
Williams Field and Val Vista. The travel time data will be reported to a regional website that broadcast traveler 
information. This project is a multi-jurisdictional project with the City of Mesa and City of Tempe, with the City of 
Mesa being the lead agency.

30% plans have been reviewed. The consultant is conducting field reviews of all 
installation locations. Design 30 295,000$                         

16 Leslie Bubke TS174 Advanced Detection Safety Improvement

The project will implement advanced detection at intersections that have correctable personal injury crashes and at 
intersections that will have operation benefit with advanced detection. By detecting the flow of traffic in real-time, 
the signal controller can transition right-of-way such that fewer drivers are caught within dilemma zones. Reduction 
in severity crashes is estimated at 39% by the Federal Highway Administration.

Working with Purchasing to develop sole source contracts. This is a procurement 
project,with installation by Town forces. Procurement 10 1,485,000$                      

15 Ryan Blair TS176 Higley and Seville Traffic Signal and Turn Lane To design and install an arterial traffic signal at Higley and Seville Blvd and a left turn lane on Seville Blvd.
Task Orders for Left Turn land has been issued and am waiting for Task Order for the 
Signal to start work.  It is anticipated to start work end of July. Construction 0 325,000$                         

15 Ryan Blair TS177 Lindsay and Settlers Point Traffic Signal To design and install an arterial traffic signal at Lindsay and Settlers point. Just received the 95% plans for review Design 95 325,000$                         
15 Jason Kerby TS178 Higley and Willis Traffic Signal Design and construct a new 4-leg traffic signal Traffic signal foundations and conduit have been installed. Construction 25 325,000$                         
15 Jason Kerby TS179 Agritopia Loop Traffic Signal Traffic Signal at Agritopia Loop and Higley Rd Construction contract to 7/30 Council Meeting Pre-construction 100 325,000$                         

15 Jason Kerby TS181 Power and Verona Traffic Signal Design and construction of a new 3-leg traffic signal
Construction started 6/22. Pole foundations were installed 6/26. Coordinating new 
SRP issue re: horizontal clearance from transmission lines. Construction 10 311,100$                         

16 Jason Kerby TS182 Williams Field and Palomino Creek

Design and construction of a traffic signal at the intersection of Williams Field Road and Palomino Creek Drive, and 
connection to the signal system. This is a TSMIN project, signals funded by developer fees, and should be 
constructed in FY16 based on a signal warrant analysis. Project not started yet.  Pre-Design 0 409,000$                         
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16 Jason Kerby TS183 Queen Creek and 156th Street

Design and construction of a traffic signal at the intersection of Queen Creek Road and 156th Street, and 
connection to the signal system. This proposed new signal is scheduled for FY16 based on a traffic engineering 
study. This intersection is adjacent to Perry High School and Chandler Unified School District has expressed their 
interest in having this signal installed. Conduits for the signal wiring will not be included in the scope of this project 
as it has previously been installed. Kimberly Horn to be under contract and starting design 9/1/15 Pre-Design 0 389,000$                         

15 Ryan Blair WA027 Well, 2 MG Resevoir and Pump Station
Design and construct a two million gallon per day well, two million gallon in ground reservoir, and pump station. 
Resevoir to be located in the Cooley Station.

Have not started this project.  It is low on the priority list from the water department.  
Will start the land acquisition process prior to FY17. Land Acquisition 0 897,000$                         

15 WR WA052 Water Rights - Phase I Acquisition of water rights (lease) for 11,640 acre-feet of water.

15 Jack Gierak WA055 North Water Treatment Plant Chlorine Conversion

A study will be completed in FY2015 to determine an appropriate solution for the existing chlorine feed system. 
When a solution is identified, the project will be updated based on the new scope and maintenance costs will be 
included if necessary.

Kick off meeting on 6/2/15. Screening of Alternatives Meeting took place on 6/30/15: 3 
Sodium Hypochlorite alternatives short listed for furhter consideration. Draft Tech 
Memo by 8/11/15. Pre-Design 0 100,000$                         

15 John Morgan / Eliana Ha WA070 Santan Vista Water Treatment Plant - Phase II

Phase II improvements will expand the SVWTP to an ultimate capacity of 48 million gallons per day. Gilbert will 
have 12 million gallons per day of the additional 24 million gallons per day capacity being added. The plant is a 
joint facility with the City of Chandler. Project to be completed using the Construction Manager at Risk project 
delivery method.

Black & Veatch is under contract as designer of project.  IGA with Chandler for project 
has been agreed to.  Sundt has been chosen as CMAR for project. Pre-Design 20 81,748,000$                    

15 Jack Gierak WA074 Resevoir #7 Tank Replacement

 The scope of this CIP includes a new recessed concrete reservoir with detached wet well, new discharge manifold, 
including valves, pressure gauges, and flow meter. It also includes a new chlorinator with variable frequency drives 
capable of feeding chlorine to multiple points, including Well discharge, booster discharge, and backfill. 

Under construction. NTP was issued for construction on 6/6/14. To be finally 
completed by 2/3/16. Construction 2 6,833,600$                      

15 WR WA083 Water Rights - WMA Settlement

Payment for existing Central Arizona Project water rights due to White Mountain Apache Tribe water rights 
settlement. This project will result in a net increase in water rights available to the Town of Gilbert of 1,013 acre-
feet. Execution of this agreement is contingent upon congressional action approving the agreement. One acre-foot 
of water is equal to 325,851 gallons of water. TBD TBD TBD 21,748,000$                    

15 Jason Kerby WA087 Well 22 Blending, Phase II Installation of nitrate monitoring at Well 20 and 22 Water Dept will handle construction phase Pre-construction 100 263,771$                         
15 PM WA093 Well Site Upgrades at Various Sites To design and Construct the upgrades at Well Site No. 5. This project is currenly at 15% design.  The 30% design submittal is August 6, 2015. design 15 2,120,000$                      

16 WA094 Water Rights - Phase II
Acquisition of water rights (lease) for 8,360 acre-feet of water. This project adds 8,360 acre-feet of water rights to 
the system, which equates to a total of 19,122 additional Equivalent Residential Units (ERUs). TBD TBD TBD 31,852,000$                    

15 Ryan Blair WA097 Arsenic Treatment Facility Relocation To design and construct the relocation of the arsenic treatment facility from Well Site 26 to Well Site 28.
We are currently 100% complete with construction have have the AOC Permit.  Are 
waiting on final As-builts from CH2M Hill. Construction 100 973,000$                         

15 Jack Gierak WA099 North Water Treatment Plant Chemical Line Containment
Design and replacement of all chemical lines at the North Water Treatment Plant, with approximately 850 lineal feet 
of double containment chemical lines. 

95% Design was achieved in mid May 2015. GMP will b finalized in summer and 
construction will happen Fall/Winter 2015 (10/5/15-1/22/16). Final design was 
submitted for plan review on 6/29. Design 100 841,000$                         

16 Ryan Blair WA100 NWTP - Backwash Pumps

The addition of backwash pumps to the NWTP. Currently the use of head pressure from the effluent channel to 
clean the filters at the North Water Treatment provides an inefficient and deficient filter backwash. The addition of 
the pumps will ensure optimal filter performance through thorough backwashing. 

Have not started this project.  It is lower on the priority list from the water department.  
Will start the design process prior to FY17. TBD 0 1,012,000$                      

15 PM WA101 Waterline Extension - McQueen Road/Industrial Park

Provide a 1500' waterline to loop between the 12" waterlines on McQueen and the Orbital business park. The 
proposed waterline loop will be constructed as originally proposed to support the business park. The waterline loop 
will provide the necessary redundancy in an area that requires water services 24 hours per day. Consultant negotiations on-going. Design 5 1,308,000$                      

16 PM WA102 Waterline Extension - Desert Lane to San Angelo
Complete approximately 1600 LF of 8" water line loop on Arizona Ave between San Angelo and Desert Ln. Loop is 
necessary due to separation from the City of Chandler system. Consultant negotiations on-going. Design 5 875,000$                         
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16 PM WA103 NWTP South Resevoir Roof Replacement

Replacement of the south reservoir roof at the NWTP. The reservoir at the NWTP is made up of two different 
reservoirs built at different times. The south half was built in 1993 and the roof is nearing the end of its life. The roof 
is showing signs of wear and must be replaced in the near future.
The reservoir holds seven million gallons of potable water. With the roof off, this is the perfect time to add to the 
baffles in the reservoir so that they connect to the floor. The baffles range from 1' to 2.5' off the floor and this 
causes short circuiting. Connecting baffles to the floor will improve water quality. This is also the optimum time to 
recoat the influent pipe and seal all the joints that are leaking.

Have not started yet.  This is a high priority for the water department and will start 
design by 9/1/2015. TBD 0 685,000$                         

WA105 Fiesta Tech Radio Expansion

16 Ryan Blair / WA WA108 NWTP - LLP VFD Replacement 2021 - LRIP
Replacement of Variable Frequency Drive's for LLP #1, 2 and soft starts for pumps #3, 7. These replacements are 
based on the replacement life cycle per industry standards and as recommended in the LRIP analysis.

There is no design necessary for this project.  We are having talks with Water to see if 
they can handle this project since it is a remove and replace project. TBD 0 600,000$                         

16 Ryan Blair / WA WA109 NWTP - Finished Water VFD Replacement - LRIP

The replacement of 2 finished water variable frequency drives (#4,1) and 3 soft starts (#5,8,9). These pumps are 
used to move water out of the NWTP reservoir and to maintain system pressures. This is a result of the LRIP 
analysis.

There is no design necessary for this project.  We are having talks with Water to see if 
they can handle this project since it is a remove and replace project. Construction 0 1,061,000$                      

16 Tom Condit WA110 Constellation Way Water Main

Design and construction of a 12" water main in the Constellation Way (164th St) alignment from Coldwater Blvd 
south 2400 ft. This project completes a loop in the water distribution system that is needed to service the Adora 
Trails subdivision. Negotiations to have land developer construct this water line are on-going. Negotiations 50 389,000$                         

15 Ryan Blair WW044 Reclaimed Water Valve Stations

Design and construction of two pressure reducing valve stations to establish pressure zones in the reclaimed water 
distribution system. These two valve stations will allow for more efficient pressure management within the 
reclaimed water distribution system which will aid in meeting customer delivery requirements. Project not started yet. On hold until FY17 per Mark Horn at prioritization meeting. TBD 0

15 Ryan Blair WW070 Candlewood Lift Station To procure property from the 1st United Methodist Church for future lift station
The Town has made an offer to the Chuch.  We have agreed to have a response by 
August 1, 2015. Land Acquisition 95 91,000$                           

15

Eliana Hayes / John 

Morgan

WW075 Greenfield Water Reclaimation Plant - Phase III

The Greenfield Water Reclaimation Plant (GWRP) is a joint use facility with the City of Mesa and the Town of 

Queen Creek, with Mesa acting as lead agent and plant operator. Design and construction of this phase of the 

GWRP will be completed by 2018 and bring Gilbert's share of the total capacity to 12 million gallons per day 

(MGD). A pre-design effort for this phase is scheduled to begin in FY2015. Gilbert's share of the phase three 

expansion will be 4 MGD (34,484 additional ERUs). The ultimate plant capacity is 42 MGD (approximate shares are 

Mesa at 18, Queen Creek at 8, and Gilbert at 16 MGD). The plant will produce high quality reclaimed water suitable 

for direct reuse for landscape irrigation and groundwater recharge. The expense data listed in beyond 10 years 

reflects the phase four expansion of the GWRP. This expansion is anticipated to add an additional 4 MGD to 

Gilbert's capacity at that plant. The projected schedule for the phase four expansion is around 2028.

IGA with Mesa for project has been agreed to by Council.  Carollo is under contract 

with Mesa for design services of project.  

Pre-Design 15  $                   42,712,000 

15 Jack Gierak WW083 Reclaimed Water Resevoir Rehabilitation
This project will rehabilitate two older reclaimed water reservoir tanks by recoating the inside and outside of the 
tanks and making miscellaneous minor repairs.

Site assessment report to be due 6/1/15. Construction to start on 10/30/15 and be 
completed by 3/18/16. The Draft Report has been completed and provided to staff in 
the week of 6/22/15. Another meeting to take place with Reclaim Water to discus the 
scope in more depth and how upcoming developments would impact the scope. Pre-Design 5 1,595,000$                      

15 Jason Kerby WW091 Crossroads and Commons Lift Station Improvements Installation of bio filters at Crossroad and Commons lift stations change in delivery method to JOC, contract to be on the 8/27/15 Council Meeting Design 100 1,420,000$                      

15 WW WW097 Greenfield Water Reclaimation Plant - Various Plant Improvements

Pursuant to the Intergovernmental Agreement with Mesa, the following plant improvements are described as 
follows -- (1) Upgrade head-works and solids building electrical buss-duct; (2) Replacement of 3 solids building 
pumps, 2 influent pump discharge valve actuators, solids probes, primary acid tanks, pumps, and piping, and 
upgrade instrumentation at primary and solids; and (3) Rehabilitate aeration basin 1 & 2 probes and the waste gas 
burner. Project not started yet. Construction 0

15 PM WW099 Fiesta Tech Lift Station and Force Main
Design and construction of a new lift station, over a mile of new force main and a small amount of new gravity 
sewer Design kickoff was 5/18/15. Pre-design report due week of 7/13. Design 9 3,635,000$                      

16 PM WW100 Alternative Recovery Well R-5, McQueen Park

This project involves drilling an alternative Recovery Well to replace current Recovery Well R-1. This new well will 
be drilled into the middle aquifer, equipped with pump and scada controls, and tied to the recovered water system 
that provides water to 2 ski-lake communities and an additional water source to the north area reclaimed water 
distribution system. This deeper recovery well will provide a secure source of higher quality recovered water for the 
customers. Project not started yet. TBD 0 840,000$                         
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16 John Morgan WW101 Layton Lakes Lift Station Force Mains Rehabilitation

Rehabilitation of two sewer force main pipelines that serve the Layton Lakes Lift Station. Existing 18-inch and 14-
inch concrete lined Ductile Iron Pipe (DIP) force mains both need to be rehabilitated due to pipeline corrosion. This 
project request is related to the force main pipe failure that occurred on Greenfield road between Germann and 
Queen Creek in May, 2014. This project proposes to rehabilitate both force main pipelines from the discharge 
manhole back to the lift station site using a cast-in-place slip-line rehabilitation method. The project also proposes 
to install pipeline inspection ports every 1800 feet (for a total of 6 ports on each force main pipeline). The primary 
location of this project is the two mile stretch of Queen Creek road between Greenfield and Lindsay. However, 
some work will also need to occur on Greenfield road and on Lindsay road as well. The approximate length of each 
pipeline to be rehabilitated is 12,067 feet (or 2.28 miles). Negotiations with consultant on-going. Pre-Design 5 6,005,000$                      


